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IV DESCRIPTION OF THE PROJECT   
  

This project has established an enterprise level State e-Government Portal focused on ensuring that 
Louisiana can meet the increasing demands of its constituents for immediate, comprehensive access to state 
government.  The project includes: 

� A hardware/software infrastructure to host the State Portal and extensible to agency web sites in a 
platform consistent with the enterprise security architecture standard. 

� An operational  e-Government Portal. 

� A content management system allowing agencies to better manage their information assets. 

� A Citizen relationship management system ensuring that needs and concerns of users of the state portal 
are addressed accurately, timely, and consistently. 

� An Enterprise Search capability that can be utilized by all state agencies. 

� Integration of eServices using eCommerce capabilities of the software infrastructure 

� Four agency web sites demonstrating the applicability and effectiveness of the portal platform as a 
statewide resource. 

 
 
V PROJECT STATUS  
 

A. Brief Summary 
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Originally, the portal project was planned to be 100% complete at this time.  At this time 95% of 
the original goals have been met, however, additional capabilities have been incorporated that 
extend the Portal solution beyond its original expectations.  These additional capabilities fall 
primarily in the area of common portal infrastructure to allow agencies to offer online services 
both efficiently and securely. 

 
 The following summarizes the status  those activities that have been completed: 
 
1. The Content Management system was established as a product standard in June, 2002 and 
subsequently implemented in September 2003.  This element of the portal project is fully available 
at this time and is supporting the Portal development. 
 
2. The Citizen Relationship Management software, Ask Louise, was launched operationally 
in July 2003.  This element of the portal project is fully operational. 
 
3. The Enterprise Search capability has been established as a line of service based on the 
Verity Infoseek search engine.  Enterprise search has been tuned to support the increased demand 
of the Portal and is fully available at this time.  Several agencies are currently utilizing the Search 
line of service. 
 
4. A design firm worked with OES personnel to establish the portal graphic design and the 
initial Portal styleguide.   These have been available since  March 2003 and were utilized in the 
competitive selection of the Portal developer under the CSSA.  This level of design greatly 
facilitated fastracking the portal implementation. 
 
5. This Portal developer selection was handled under the Web area of the CSSA.  Six of the 
ten CSSA Web Tier 1 qualifiers competed for the Portal initiative.  This activity was initiated in 
March 2003 immediately after the Tier 1 CSSA contracts for the Web area were in place. IEM was 
selected in May 2003 and began work in June 2003. 
 
6. An Invitation to Bid (ITB) process was used through the Office of State Purchasing to set 
the state standard for Application Platform Suite (APS).  Because this is the software baseline 
required for the Portal, the final portal design and implementation was dependent on selection of 
this standard.  Using the ITB, the IBM Websphere product family was selected in May 2003 as the 
state standard for APS and the appropriate components of that product line for the Portal were 
acquired when the contract became effective in June 2003. 
 
7. A Memorandum of Understanding was executed with Louisiana Technology Park to 
provide the hardware hosting required for the portal.  This hardware is in place and available to 
support the development activities of the Web Developer to be selected through the CSSA 
process. 
 
8. The IBM Websphere software necessary  to host the development, test and production 
environments for the Portal was acquired in July 2003.   The Portal developer, IEM, installed the 
Websphere software components on the servers at Technology Park and on the OES development 
desktops at Division of Administration. 
 
9. OES is worked with Louisiana Department of Economic Development and the 
Governor’s Office to incorporate the Choose Louisiana initiative as a key theme for the 
Louisian.Gov Portal.   
 
10. A comprehensive Payment Gateway Portal component was acquired and may be utilized 
as a portal web service by any state agency to collect funds or make payments using a variety of  
electronic payment methods supported by the State Treasurer. 
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11. The detail design and initial implementation of the State Portal was completed in 
September, 2003.  In October and November 2003 the portal was integrated with other state web 
resources and subjected to extensive testing.  The Portal was declared ready for launch in mid-
November and was brought online at the end of November 2003.  The official roll-out of the portal 
occurred, in concert with a press release, on December 2, 2003.  
 
12. The Louisiana.gov Portal was updated to reflect the administration changes effective 
January 12, 2004. 

 
13. Work on the infrastructure for participating agency web sites began in October. This 
infrastructure has been completed and a prototype of one agency has been demonstrated.  The 
remaining. web sites will be completed in April 2004. 
 
14. eCommerce integration, began in September 2003.  This will also be completed in April 
2004.  The  Payment Gateway implementation and portal hosting for agencies using the eLicense 
regulatory licensing system have been completed. Migration of the remaining Louisiana E-Mall 
storefronts to Technology Park will be accomplished in April.  
   
 

B. Problems Encountered/Action Taken or Planned 
• No technical problems have been encountered 
• There were schedule delays early in the project because of dependencies upon two external 

activities; (1) Use of CSSA to select the portal development contractor and (2) selection of the 
Application Platform Suite product standard.  OES took action to minimize the overall impact 
of these delays, resulting in a successful launch of Louisiana.gov in November 2003. 

  
C. Major Milestones  

 
  Development Contractor On Board 
   Original -  June 2002 
   Actual -   June 2003 
   
  Hosting Environment (with APS) 
   Original -  June 2002 
   Actual -   August 2003  
   
  Content Management In Place 
   Original -  September 2002 
   Actual -   August 2002 
 
  Citizen Relationship Management In Place 
   Original -  September 2002 
   Actual -   July 2002 
 
  Enterprise Search Selected & Activated 
   Original -  September 2002 
   Actual -   July 2002 
 
  Portal Deployed 
   Original -  November 2002 
   November -   November 2003 
 
 
VI COST VS. BUDGET  
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  Category   Budgeted  Actual       Projected Surplus 
 

A. Equipment   $137,000         $  70,930         0 
 

B. Software   $464,390         $249,200         0 
 

C. Telecommunications  0 
 

D. Professional/Contract Services $366,00          $354,840        0 
 

E. Other Costs   $  31,200         $ 11,815        0 
     =======    =========   ============ 

Total Project Cost  $998,590        $686,785   0 
 

 
VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS 

REPORTING PERIOD 
 
 
 
 
 A. Vendor    IEM 

Product Description -  Portal Development Contract Extension 
  Order Number-   599080  
  Amount -   $30,380 
 
 B. Vendor    Dell 

Product Description -  Application Servers 
  Order Number-   3631222 
  Amount -   $19,389 
 
 C. Vendor    Dell 

Product Description -  Database Server 
  Order Number-   3631194 
  Amount -   11,477 
 
 D. Vendor    Dell 

Product Description -  Server Maintenance 
  Order Number-   3638343 
  Amount -   $3,132 
 
 E. Vendor    Software House 

Product Description -  Java Bridge Software 
  Order Number-   3651926 
  Amount -   $3,750 
 
 F. Vendor    Global Data 

Product Description -  Cisco Server Switch 
  Order Number-   3644177 
  Amount -   $776 
 
 G. Vendor    Global Data 

Product Description -  Cisco Firewall 
  Order Number-   3648655 
  Amount -   $7,422 
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 H. Vendor    Global Data 
Product Description -  Cisco Firewall  

  Order Number-   3656023 
  Amount -   $650 

 
I. Vendor    Software House 

Product Description -  Desktop Development Software 
  Order Number-   3623388 
  Amount -   $1,936 
 

J. Vendor    Innovate 
Product Description -  Payment Gateway Installation Services 

  Order Number-   3607492 
  Amount -   $11,750 
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